
QMN WHS Strategy Quarterly Status Report
Quarter 3 FY25/26
97%
On track
Start Date
Complete
Remaining
%
Jun-23
Oct-23
Jan-24
Jun-24
Oct-24
Jan-25
Jun-25
Oct-25
Feb-26
Jun-26
Governance
100%
Establish Enforceable Undertaking Board (3.2.3c)
100%
Worker Benefits
Worker Benefits
Laboratory Training Course x 6 Staff (3.2.1h)
100%
WP3 - WHSMS Implementation (3.2.4.3-4)
97%
Develop WHS Induction Manual
100%
WHSMS Training Stage 4 (3.2.4.4)
100%
WHSMS Continuous Improvement Stage 5 (3.2.4)
78%
WP4 - WHSMS Audit Stage 6 (3.2.4.6a)
92%
Audit 2024
100%
Audit 2025
100%
Audit 2026
56%
Industry Benefits
Industry Benefits
Deliver First Workshop for Small Museum WHS and Risk...
100%
Deliver Second Workshop for Small Museum WHS and...
100%
Deliver Third Workshop for Small Museum WHS and Risk...
100%
Deliver Forth Workshops for Small Museum WHS and...
80%
Annual Small Museum WHS and Risk Toolkit Review (3.3.1c)
100%
Community Benefits
Community Benefits
WP8 - Educational Resources (3.4.3)
99%
Annual Review of Educational resource (3.4.3c)
98%
Project Closure Activities
0%
OIR Final Report Submission
0%