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Governance

       Establish Enforceable Undertaking Board (3.2.3c)

Worker Benefits

       WP0 - Biological Specimen Preparation (BSP) Laboratories

         Laboratory Training Course x 6 Staff (3.2.1h)

       WP1 - WHS Leadership and Culture Survey (3.2.2a)

         WHS Leadership and Culture Survey 2

       WP3 - WHSMS Implementation (3.2.4.3-4)

             WHSMS digital solution training (3.2.4.3c)

            Post Implementation Review - WHSMS digital solution

          WHSMS Training Stage 4 (3.2.4.4)

         WHSMS Continuous Improvement Stage 5 (3.2.4)

       WP4 - WHSMS Audit Stage 6 (3.2.4.6a)

Industry Benefits

            Annual Biological Specimen Preparation Toolkit Review…

       WP6 - Small Museum WHS and Risk Toolkit (3.3.2a)

         MDOs Conduct 2x Workshops (3.3.2d)

         Annual Small Museum WHS and Risk Toolkit Review (3.3.1c)

Community Benefits

       WP8 - Educational Resources (3.4.3)

         Engage Graphic Designer Educational Resource

         Annual Review of Educational resource (3.4.3c)

          Project Closure Activities

         OIR Final Report Submission
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