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       Initiation Documents

       Establish Enforceable Undertaking Board (3.2.3c)

       WP0 - Biological Specimen Preparation (BSP) Laboratories

         BSP Laboratory Operations Manual

         Establish SOPs and Induction process for External Party…

       WP1 - WHS Leadership and Culture Survey (3.2.2a)

         WHS Leadership and Culture Survey 1 (D100)

         WHS Leadership and Culture Survey 2 (D100)

       WP2 - WHSMS Scope/ Tender and Procure (3.2.4.1)

       WP3 - WHSMS Implementation (3.2.4.3)

          WHSMS Implementation

                WHSMS Training (3.2.4.4 - Stage 4)

       WP4 - Audit (Assurance Strategy) (Stage 6) (3.2.4.6a)

      WP5 - Museum Biological Specimen Preparation Tool Kit…

         Annual Museum Biological Specimen Preparation Tool Kit…

       WP6 - Small Museum WHS and Risk Tool Kit (3.3.2a)

         Annual Small Museum WHS and Risk Tool Kit Review (3.3.1c)

       WP7 - Industry Placements (3.4.1)

       WP8 - Educational Resources (3.4.3)

         Annual Publication Review (3.4.3c)

          Project Closure Activities

         OIR Final Report Submission
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