QMN WHS Strategy Quarterly Status Report
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Governance

Establish Enforceable Undertaking Board (3.2.3c)

EU Status Report FY25
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Worker Benefits
WPO - Biological Specimen Preparation (BSP) Laboratories
Laboratory Training Course x 6 Staff (3.2.1h)
WP1 - WHS Leadership and Culture Survey (3.2.2a)
WHS Leadership and Culture Survey 2
WP3 - WHSMS Implementation (3.2.4.3)
WHSMS digital solution training (3.2.4 - Stage 3c)
Post Implementation Review - WHSMS digital solution
WHSMS Training (3.2.4.4 - Stage 4)
WHSMS Annual Training (3.2.4 - Stage 5)
WP4 - Audit (Assurance Strategy) (Stage 6) (3.2.4.6a)
Industry Benefits

Annual Biological Specimen Preparation Toolkit Review...
WP6 - Small Museum WHS and Risk Toolkit (3.3.2a)
MDOs Conduct 2x Workshops (3.3.2d)
Annual Small Museum WHS and Risk Toolkit Review (3.3.1c)
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Community Benefits
WPS8 - Educational Resources (3.4.3)
Engage Graphic Designer Educational Resource

Annual Review of Educational resource (3.4.3c)

Community Benefits
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Project Closure Activities

OIR Final Report Submission
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